

The Lake Oswego Tigard Water Partnership is committed to keeping plant neighbors and customers up-to-date on construction progress.

### What's New?

- 2" overlay paving of pothole on Old River Drive, between Kenthorpe and Cedaroak completed on Friday, November 22. Three smaller potholes forming on Kenthorpe Way were also patched.
- 300 ton erection crane arriving on site this week to build tower crane.
- Preparation for demolition of two westerly lagoons will begin mid December – demolition scheduled for late December – early January.




*Preparing the clearwell access ramp for auger cast pile crane*



*Piles drilled for foundation of tower crane*

### Project number reminder! **503-697-6502**

If it is outside of M-F 8 am to 5 pm, remember to press 1. You can also email the project team at [lotwater@ci.oswego.or.us](mailto:lotwater@ci.oswego.or.us)



### Slayden's Three-Week Look Ahead

#### After-Hours or Weekend Work

- Weather permitting, Saturday December 7 and 14, from 9 am – 5 pm


#### December 2 – December 7

- Continue drilling shoring and auger cast piles in clearwell – noise, possible vibration
- Begin excavation for finished water pump station in clearwell and install shoring
- Deliver and set-up tower crane on-site to service work in the clearwell and east of site
- Install 48" overflow pipe between lagoon and treatment plant including piping and concrete encasement

#### December 9 – December 14

- Continue drilling auger cast piles in clearwell
- Begin placing rock, reinforcing and pouring concrete slab for base of finished water pump station
- Install, reinforce and pour concrete for lagoon slab
- Concrete trucks entering/exiting site

Kenthorpe Way



Mapleton Drive

#### December 16 – December 21

- Begin excavating southern half of ballasted flocculation building
- Demolish lime silo (white cylindrical tower) and remove from site
- Continue drilling auger cast piles in clearwell
- Begin mobilizing equipment and materials for demolition of lagoons