

The Lake Oswego Tigard Water Partnership is committed to keeping plant neighbors and customers up-to-date on construction progress.

What's New?

- Join us for a free public tour to view construction activity at the WTP, held once a month, on the fourth Thursday at 10 a.m. First tour January 23. Sign up by email, phone or at the bi-monthly meetings!
- Last week, the Mapleton Drive/Highway 43 intersection was improved for safety: the curb was relocated in the right of way and a temporary gravel pathway connecting the bus stop was created (below). Water filled traffic barriers will be installed along the curb in the next month.




Preparing for demolition of the lime building (below)



Project hotline reminder: **503-697-6502**

If it is outside of M-F 8 am to 5 pm, remember to press 1. You can also email the project team at lotwater@ci.oswego.or.us or visit LoTigardWater.org



Slayden's Three-Week Look Ahead

After-Hours or Weekend Work

- Weather permitting, Saturday January 11, 18, 25, from 9 am – 5 pm


January 6 – January 11

- Deliver and set-up second auger cast pile drill rig
- Excavate southern half of ballasted flocculation building
- Continue drilling auger cast piles in clearwell & begin in ballasted flocculation– noise, possible vibration
- Begin placing rock; reinforcing and forming the base slab and walls for finished water pump station – including concrete pouring, trucks entering/exiting
- Remove liquid and solids from two existing lagoons – haul off material

January 13 – January 18

- Continue drilling auger cast piles
- Continue forming slab and walls for finished water pump station
- Continue removing lagoon solids
- Begin demolition of existing brick lime building
- Begin saw cutting existing lagoons to prepare for demolition activities

Kenthorpe Way



Mapleton Drive

January 20 – January 25

- Being demolition of existing lagoons
- Continue drilling auger cast piles in ballasted floc.
- Continue forming slab and walls for finished pump station