

WTP Construction Update: Meeting Summary



Meeting number: 011

Date: Tuesday, February 4, 2014

Time: 7:30 a.m. – 8:00 a.m.

Location: Burgerville, 18350 Willamette Drive, West Linn

Facilitator: Eryn Kehe

Attendees: Seven treatment plant neighbors attended the meeting.

Project team staff:

Dennis Koellermeier – City of Tigard

Jane Heisler – City of Lake Oswego

Tom Lebo - Brown and Caldwell

Christian Colman – Slayden Construction Group

Ron Candell – Slayden Construction Group

I. Welcome & introductions

Eryn welcomed everyone to the meeting.

II. Today's topics of interest

Eryn asked the attendees what topics they wished to discuss at the meeting. The brainstorm of topics included:

- 1) How much longer will the noisy demolition go on (hydraulic hammering sound)?
- 2) Mapleton centerline markings are disappearing so it's difficult to see where the lanes are located. Can you re-mark them?
- 3) The shoulders of the road along Mapleton are muddy from truck traffic. Can you restore them?
- 4) We won't be able to sell our homes after the large pipeline goes in due to vibration and noise from its operation. What will you do about that?

Discussion is included in Sections III-V below.

III. Three Week Look Ahead

Christian indicated that they hoped to pour concrete tomorrow weather permitting at around 10:00 a.m. Neighbors can expect to see 13-14 concrete trucks. They are also getting ready to pour concrete in the ballasted floc area. Concrete crushing will continue through this week, then, no more demolition until Phase B begins several months from now.

The three week look ahead can be found [here](#).

IV. Updates on previous action items

There were no updates on previous action items.

V. Topics of interest discussion (from II, above) and action items

Questions and responses provided during the meeting are listed below. **Action items** are listed in the table below.

Question or concern	Response or comment
How much longer will the noisy demolition go on (hammering sound)?	<i>Christian responded that Phase A demolition will end this week. There will be no more demolition for several months, until Phase B starts.</i>
Mapleton centerline markings are disappearing so it's difficult to see where the lanes are located. Can you re-mark them?	<i>Partnership staff had spoken to West Linn about this issue when it was called in. Staff will check on it again (NOTE: Upon inspection after the meeting, it appeared that the "dots" were being installed along Mapleton by West Linn or the WL pipeline contractor)</i>
The shoulders of the road along Mapleton are muddy from truck traffic. Can you restore them?	<i>Staff will follow up with the City of West Linn to find a solution. Given that the West Linn pipeline construction will continue for another month, re-gravelling shoulders may not occur until after that time.</i>
We won't be able to sell our homes after the large pipeline goes in due to vibration and noise from its operation. What will you do about that?	<i>Dennis Koellermeier offered to find examples of similar sized pipes so that the attendee could visit them and listen to them.</i>

Action Items List

Item #	Date raised	Question or concern	Response or comment	Status
10.1	1/21/14	Request for map of new pipeline alignment through Lake Oswego	<i>Partnership staff is currently exploring options for the around the lake route. Partnership staff will be able to bring a map of the new alignment in Lake Oswego to the next neighborhood meeting.</i>	Open
11.1	2/4/14	The shoulders of the road along Mapleton are muddy from truck traffic. Can you restore them?	<i>Staff will speak with the City of West Linn about this. Given that the West Linn pipeline construction will continue for another month, re-gravelling shoulders may not occur until after that time. Dennis will discuss this with West Linn staff.</i>	Open
11.2	2/4/14	We won't be able to sell our homes after the large pipeline goes in due to vibration and noise from its operation. What will you do about that?	<i>Dennis Koellermeier stated that he has installed many pipelines and has never been able to hear the water, but they have been smaller than this pipeline. Dennis offered to find examples of similar sized pipes so that the attendee could visit them and listen to them.</i>	Open

VI. Wrap up and next meeting

The next meeting will be held on **Tuesday, February 25, 2014 at 6:00 p.m.** at Burgerville, 18350 Willamette Drive, West Linn. Thank you to those who attended the meeting. Thank you to Burgerville for providing the meeting space, cookies and coffee.