

Coluccio's HDD Pipeline Look Ahead

June 16-21

- Site mobilization, installing fencing, placing rock and sound barrier
- Begin excavating and building a work area

June 23-28

- Continue mobilizing equipment, installing fencing and sound barrier
- Begin installing 60-inch pipe casing using a pressurized hammer, known as pipe ramming – **very noisy during work hours for ½-1 hour periods from morning to mid-afternoon.** The contractor will aim to start the noisiest work after 9am.

Work hours:

- Work hours are M-F, 7 am – 7 pm and Saturdays from 9 am – 5 pm.

Other work:

- Highway 43 exploratory digging for utilities, complete. Survey work along the roadway continues through 6/18.
- NW Natural Gas line relocation on HWY43 between Glenmorrie Terrace and Cherry Lane, Lake Oswego – 9am-2pm, M-F through late June.




Crews installing 54" pipe to connect the new clearwell and filters

Slayden's WTP Look Ahead

June 16-21

- Continue pouring slabs for the clearwell roof
- Continue pouring walls for ballasted flocculation, and shoring roof support
- Begin installing shoring roof support for solids storage tank
- Water test the gravity thickener building
- Continue forming, installing rebar and pouring slabs in chemical building
- Continue installing conduit, rebar and forming for electrical building slabs
- Excavate miscellaneous drainage pipes – center of site



June 23-28

- Continue work in the clearwell, ballasted flocculation, solids storage tank and gravity thickener, as listed above
- Begin backfilling 54" pipe encasement –center of site
- Begin excavating and installing shoring for 48" overflow pipe, near chemical building

Work hours:

- Work hours are M-F, 7 am – 7 pm and Saturdays from 9 am – 5 pm.

More information?

Visit lotigardwater.org, email lotwater@ci.oswego.or.us or call 503-697-6502