

# Neighborhood Construction Update – West Linn

## Meeting 063

October 18, 2016, 6 p.m.

Robinwood Station, 3706 Cedaroak Drive, West Linn



- I. Welcome & introductions
- II. Today's topics of interest
- III. 2-week look ahead (Slayden) – WTP construction
  - a. Highlight new activities and those with potential for neighbor impacts
- IV. Topics of interest discussion (from II, above)
  - a. Discuss new issues or concerns
- V. Updates on previous action items (staff)

Item #	Date raised	Question or concern	Response or comment	Status
62.1	9.20.16	Saw-cutting noise associated with constructing the stone walls is very loud. Can you do something to help mitigate this?	<p><i>Katy and Ed mentioned that they would discuss options to see if this could be improved and get back to the attendees.</i></p> <p><i>On 9.22.16, Slayden reported that moving forward, the stone masons will try and pre-cut most of the stones off-site, which will help reduce the amount of on-site saw-cutting required. (It does not eliminate all saw-cutting on-site, it will still occur intermittently for the stone walls).</i></p> <p><i>On 9.22.16, Katy reported back to Councilor Perry and the meeting attendee, to let them know the response.</i></p>	Closed 9.22.16

- VI. Next meeting date:  
November 15 at 6 p.m. Robinwood Station, 3706 Cedaroak Drive, West Linn